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Automated Meter Infrastructure

• Existing AMI system

 Network of physical water meters (< 11,000 meters) 

 AMI system – Data Collection Units, Network Computer Center, & Aclara

Software

• Meters & AMI infrastructure are in need of replacement
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AMI Phases
• Planning of Enterprise-wide AMI system

 Needs Analysis

 AMI System Requirements

 Integration with other departments
Finance/Customer Billing

Information Technology

Water Operations

Conservation

• Design 

 Signal Propagation Study

 Pilot Test

 Technology Screening / Selection

• Construction
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Next Steps

• Owner’s Representative  RFP has been prepared and consultant

proposals due early November 2022 

• Selected Owner’s Representative to prepare AMI RFB to solicit bids

from meter vendors & implement AMI & meter replacement project

• Funding & Schedule

 $8M to $10M

 Five (5) years
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